COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/31/2006

ESTIMATE SUMMARY 12:02:51
CONTID: C15142 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15142-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 120 WORK DAYS
US 385: Wray North PERCENT TIME: 29.17 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 3852-010
US 385: Wray North
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/31/2006 DATE TIME STARTED 04/03/2006
1800 NORTH TAFT DATE LET 01/19/2006 DATE WORK BEGAN
DATE AWARDED 02/03/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2006 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 04/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,211,394.10 PARTICIPATING $ 573,584.30 $ 537,034.30
AWARD PROJECT AMT: S 5,798,560.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.23% TOTAL EARNINGS 573,584.30 537,034.30
FUNDS AVAILABLE: $ 5,637,809.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 573,584.30 537,034.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,096.87 -7,548.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 565,487.43 529,485.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 565,487.43 529,485.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 529,485.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0002 12:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE 3.000 0.000
EACH 2.000 25,000.00
12,500.00000 2.000 25,000.00
0007 202-00035  REMOVAL OF PIPE REMOVAL OF PIPE 76.000 0.000
LF 76.000 14,060.00
185.00000 76.000 14,060.00
0010 202-00810  *REMOVAL OF GROUND SIGN 19.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0015 202-01000  *REMOVAL OF FENCE 1,300.000 1,300.000
LF 0.000 0.00
1.50000 1,300.000 1,950.00
0020 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,707.000 0.000
cYy 2,615.000 73,220.00
28.00000 2,615.000 73,220.00
0025 206-00000  *STRUCTURE EXCAVATION 1,215.000 0.000
cY 1,215.000 23,692.50
19.50000 1,215.000 23,692.50
0030 206-00200  *STRUCTURE BACKFILL (CLASS 2) 320.000 0.000
cy 284.000 11,360.00
40.00000 284.000 11,360.00
0031 208-00005 EROSION LOG EROSION LOG 1,738.000 0.000
LF 1,738.000 15,207.50
8.75000 1,738.000 15,207.50
0032 208-00010  EROSION BALES EROSION BALES 62.000 0.000
EACH 62.000 1,550.00
25.00000 62.000 1,550.00
0033 208-00020  SILT FENCE SILT FENCE 360.000 0.000
LF 360.000 1,216.80
3.38000 360.000 1,216.80
0035 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0002 12:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0040 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.260 832.00
3,200.00000 0.260 832.00
0045 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 22.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0050 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0055 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0060 212-00006 *SEEDING (NATIVE) 0.700 0.000
ACRE 0.660 924.00
1,400.00000 0.660 924.00
0065 213-00002 *MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.660 924.00
1,400.00000 0.660 924.00
0070 213-00061 *MULCH TACKIFIER 140.000 0.000
1B 133.000 532.00
4.00000 133.000 532.00
0072 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) SOIL RETENTION 430.000 0.000
BLANKET
sY 430.000 2,064.00
4.80000 430.000 2,064.00
0075 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 7,730.000 0.000
TON 380.380 7,607.60
20.00000 380.380 7,607.60
0080 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,284.000 0.000
TON 0.000 0.00
5.50000 0.000 0.00
0085 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 325,731.000 0.000
TO 12
sy 69,622.000 125,319.60

1.80000 69,622.000 125,319.60
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0002 12:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0090 310-00612 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 36,140.000 0.000
DEPTH
SYT 0.000 0.00
0.35000 0.000 0.00
0093 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) HMA PATCHING 239.490 0.000
TON 239.490 28,738.80
120.00000 239.490 28,738.80
0095 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 38,722.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00
0100 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 37,644.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0105 601-03030 *CONCRETE CLASS D (BOX CULVERT) 55.000 0.000
cy 0.000 0.00
950.00000 0.000 0.00
0110 602-00000 *REINFORCING STEEL 4,064.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0112 603-10480 48 INCH CORRUGATED STEEL PIPE 48 INCH CSP 96.000 0.000
LF 96.000 15,744.00
164.00000 96.000 15,744.00
0115 603-10720 *72 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 18.000 2,700.00
150.00000 18.000 2,700.00
0120 603-30072 *72 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0125 603-70806 *8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 254.000 0.000
LF 168.000 96,600.00
575.00000 168.000 96,600.00
0130 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00

225.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0002 12:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0135 607-00010 *CORNER AND LINE BRACE POST 12.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0140 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,200.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0145 607-11580 *FENCE (TEMPORARY) 1,800.000 1,800.000
LF 0.000 0.00
2.00000 1,800.000 3,600.00
0150 612-00001 *DELINEATOR (TYPE I) 592.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0155 612-00002 *DELINEATOR (TYPE IT) 13.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0160 612-00003 *DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
12.75000 0.000 0.00
0165 614-00012 *SIGN PANEL (CLASS II) 108.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0170 614-00013 *SIGN PANEL (CLASS III) 108.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 144.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0180 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 12.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
110.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 0.200
LS 0.000 0.00

25,000.00000 0.200 5,000.00
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0002 12:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 33,792.50
135,170.00000 0.250 33,792.50
0195 627-00001 *PAVEMENT MARKING PAINT 1,984.000 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0200 627-00005 *EPOXY PAVEMENT MARKING 992.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0205 629-01210 *ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0210 630-00000 *FLAGGING 7,000.000 0.000
HOUR 1,566.500 34,463.00
22.00000 1,566.500 34,463.00
0215 630-00001 *PILOT CAR OPERATION 700.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 2.000 200.00
100.00000 2.000 200.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000
DAY 22.000 9,570.00
435.00000 22.000 9,570.00
0230 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0234 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 1.500 390.00
260.00000 1.500 390.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 0.000
EACH 34.500 2,932.50

85.00000 34.500 2,932.50
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
PROJECT: STA 3852-010 ESTIMATE NO: 0002 12:02:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0236 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) BARRICADE 0.000 0.000
(3M-A) (TEMP)
EACH 0.000 0.00
260.00000 0.000 0.00
0237 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) BARRICADE 3.000 0.000
(3M-B) (TEMP)
EACH 1.500 435.00
290.00000 1.500 435.00
0238 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CONST. TRAF 12.000 0.000
SIGN (A)
EACH 6.000 672.00
112.00000 6.000 672.00
0239 630-80348 CONSTRUCTION INFORMATION SIGN CONST INFO SIGN 3.000 0.000
EACH 1.500 450.00
300.00000 1.500 450.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 360.00
90.00000 4.000 360.00
0243 630-80360 DRUM CHANNELIZING DEVICE DRUM CHANNEL DEV 53.000 0.000
EACH 26.500 1,086.50
41.00000 26.500 1,086.50
0245 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 0.000
EACH 6.000 390.00
65.00000 6.000 390.00
0250 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0255 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 28,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15142-BID ESTIMATE RUN 05/31/2006
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CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70016 F/A FUEL COST ADJUSTMENT 22,500.000 .000
FA .000 0.00
1.00000 000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0280 700-70023 F/A ON-THE-JOB TRAINEE 800.000 .000
FA .000 0.00
1.00000 .000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 195,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 000
FA .000 0.00
1.00000 .000 0.00
0295 700-70380 F/A EROSION CONTROL 5,000.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 6,185,094.10 $ 537,034.30% 547,584.30
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 0.00
12,000.00000 .000 12,000.00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 000
EACH .000 0.00
10,000.00000 .000 10,000.00
0310 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 0.00
4,000.00000 .000 4,000.00
0315 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 .000
FA .000 0.00
1.00000 000 0.00
CAT 0400 CURRENT AMT 26,300.00 $ 0.00$ 26,000.00
PROJECT TOTAL CURRENT AMT 6,211,394.10 $ 537,034.30$ 573,584.30



